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SUGGESTED STAGE 4 TRACK CONSTRUCTION SEQUENCE

CONSTRUCT PORTION OF NEW TRACK FOR TEMP METRA TRACK #1 ( CONTRACTOR & METRA).

(MUST BE BUILT TO TEMPORARY ALIGNMENTS FOR TURNOUTS - NOT 55 MPH ALIGNMENTS AND

MUST TAKE TURNOUT PANEL LENGTHS INTO ACCOUNT) (STA. 96+13.74 TO STA. 100+11.56 (398’

= 176’ CONTR?CTOR + 222° METRA) AND STA. 107+29.03 TO STA. 111+41.29 (412’ = 183’ CONTRACTOR
+ 229 METRA).

INSTALL TEMPORARY SWITCHES BETWEEN EXISTING TRACK #1 AND TEMP TRACK #1 TO PROVIDE

ACCESS FOR METRA EQUIPMENT TO CONSTRUCTION TEMPORARY CATENARY SERVICE ( EACH OF

TWO PANELS INSTALLED ON TWO DIFFERENT/CONSECUTIVE SUNDAYS ONLY CONSISTING OF TAKING

OUT 159’ PANEL, INSTALLING TURNOUT PANEL, CUT, THROW, SURFACE AND LINE 314’ (N) & 315’ (S)
USE WORK TRAINS TO BALLAST THESE) (METRA)

INSTALL ELECTRIC LOCK ON METRA TRACK #1 WITH MAINLINE NORMAL & INSULATED JOINTS ON
RUN-AROUND ¢ CONCURRENT WITH PREVIOUS STEP) (METRA)

CONSTRUCT TEMPORARY CATENARY SERVICE ( TWO WEEKS STRAIGHT TIME) AND PLACE TEMPORARY
METRA TRACK #1 IN SERVICE (CUT OVER DC ON ONE SUNDAY AT BOTH ENDS - APPROXIMATELY 10
WEEKDAY WORKDAYS, APPROXIMATELY 15 TOTAL DAYS INCLUDING WEEKENDS) (METRA).

MOVE ELECTRIC LOCK TO METRA TRACK #1 WITH RUN-AROUND NORMAL & MOVE INSULATED JOINTS
TO MAINLINE ( CONCURRENT WITH PREVIOUS STEP) (METRA)

REMOVE EXISTING TRACK *1 CATENARY WIRES (BY METRA ON THE MONDAY FOLLOWING CATENARY
SERVICE CONSTRUTION FOR TRACK #1)

WAIT TIME AFTER COMPLETION OF PREV. STEP UNTL NEXT SUNDAY (WHEN NEXT STEP CAN BEGIN) (WED-SAT)

NOTEs

DURATIONS NOTED ABOVE FOR WORK PERFORMED BY METRA AND THE CN ARE APPROXIMATE
ONLY AND SUBJECT TO WEATHER CONDITIONS, AVAILABILITY OF RAILROAD STAFF, AND
NUMEROUS OTHER FACTORS. THE CONTRACTOR SHALL CLOSELY COORDINATE HIS WORK AND
PLANNED SCHEDULE WITH THE RAILROADS CONCERNING WORK TO BE PERFORMED BY THE
RAILROADS. NO ADDITIONAL TIME WILL BE ALLOWED IN THE CONTRACTOR’S SCHEDULE FOR
MEETING OF THE INTERIM COMPLETION DATES SPECIFIED FOR THIS PROJECT DUE TO
VARIATIONS IN THESE APPROXIMATE DURATIONS.
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SUMMARY OF QUANTITIES FOR SUGGESTED STAGE 4 TRACK CONSTRUCTION TASKS

COFATON | o i s
ITEM UNIT QUANTITY METRA CN
RAILROAD TRACK TRK. FT. 359 451
RAILROAD TRACK, REMOVE TRK. FT. 318
INSTALL TEMPORARY NO. 15 TURNOUT EACH 2
NOTES:

FOR DETAILS AND PAY ITEMS ASSOCIATED WITH CONSTRUCTION OF CATENARY SUPPORT AND
CATENARY DEAD END STRUCTURES SEE CATENARY STRUCTURES SHEETS.

FOR DETAILS AND PAY ITEMS ASSOCIATED WITH CONSTRUCTION AND INSTALLATION OF
CONDUITS AND CABLES FOR RE-ROUTING OF METRA AC POWER AND FIBER OPTIC
SCADA/COMMUNICATION SYSTEM, SEE METRA UTILITIES SHEETS.

FOR DETAILS AND PAY ITEMS ASSOCIATED WITH CONSTRUCTION AND INSTALLATION OF
METRA SIGNAL SYSTEM, SEE METRA SIGNALS SHEETS.
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